ECS/EMD Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4. Rev: 5. Tel: 6. Rm#: | 7. Org.

Ralph E. Fuller 7127/04 04-0384 — | (301)925-0339 | 3203F Deployme

8. CCR Title: Update Training Material for the EMD Project

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 07/30/04

Ralph E. Fuller Is/  7/27/04 I CCR

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Update ECS/EMD Baseline Doc| fill in Block 27).

Pamela Johnson s/ 7/27/04 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:N/A

checklist): Impact:

625-EMD-001, 625-EMD-002, 625-EMD-003, (cont'd) N/A

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

Release 7 07/30/04 None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
EMD CDRL Item 23

23. Problem: (use additional Sheets if necessary)

Under the EMD contract the Training Material (625-series documents) is to be updated and delivered once a year. Four volumes (i.e.,
Data Distribution (625-EMD-009) , Archive Processing (625-EMD-010), User Services (625-EMD-013), and System Troubleshooting
(625-EMD-017)) were required deliveries under the Synergy IV contract and were updated and delivered in April 2004. The remaining
12 volumes are to be delivered by July 30, 2004.

24. Proposed Solution: (use additional sheets if necessary)
The proposed solution is to provide 12 updated volumes of the Training Material for the EMD Project (625-series) by incorporating all
appropriate changes and delivering the documents prior to July 30, 2004.

25. Alternate Solution: (use additional sheets if necessary)
N/A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Will not complete requirements for EMD contract.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JeEDF [pvc [JVATC [XIEDC X GSFC XLaRC [XINSIDC [XSMC [JAK []JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: |Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 7/29/04 FWd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAOO Revised 10/2/03 ECS/EDF/SCDV




ADDITIONAL SHEET

CCR#: 04-0384 Rev: — Originator: RalphE. Fuller
Telephone: (301)925-0339 Office: Deployment

Title of Change: Update Training Material for the EMD Project

16. Documentation/Drawings Impacted (cont'd) 625-EMD-004, 625-EMD-005, 625-EMD-006, 625-EMD-007, 625-EMD-008, 625-
EMD-011, 625-EMD-012, 625-EMD-016, 625-EMD-018

CMO1AJAQO Revised 10/2/03 ECS/EMD



